Digital Tools & Analytics

Digital Hospital Activation & Readiness

Cleveland Clinic's proven activation playbook to bring people, processes and technology to a safe, on-time digital go-live.

Category	Typical duration	Delivery model
Digital & Technology Advisory	12 to 18 months (aligned to go-live)	On-site, Virtual, Hybrid

Client need

Opening a new hospital or switching major systems is high risk: build, testing, training and cutover must come together on a fixed date, and many organizations lack the governance, risk tracking and readiness checkpoints to manage it.

Questions we help you answer

- Are we on track to go live safely on our opening date?
- How do we manage risks, issues and decisions across a complex activation?
- Will our people be trained and ready before go-live?

What you receive

- Due diligence and an activation plan on a greenfield timeline, from about 15 months before go-live
- Project governance and RIDAC set-up, with status reporting and communications templates
- Validation, testing and training plan review
- 90/60/30-day go-live readiness assessments
- Cutover, go-live support and stabilization recommendations

How it works

Remote due diligence and plan reviews, with recurring virtual advisory sessions aligned to the activation timeline. Cleveland Clinic experts review governance, build validation, testing, training and cutover plans and join readiness checkpoints. In-person readiness walkthroughs or command center visits are recommended for the highest-risk milestones.

Runs from about 15 months before go-live, with readiness assessments at 90, 60 and 30 days and up to 3 months of stabilization.

Expected outcomes

- ✓ Clear governance and decision-making through go-live
- ✓ Objective, milestone-based go-live readiness
- ✓ High caregiver training completion before go-live
- ✓ Smoother go-live and faster stabilization