Digital Tools & Analytics

Digital Hospital Activation & Readiness

Cleveland Clinic's proven activation playbook to bring people, processes and technology to a safe, on-time digital go-live.

Category
Digital & Technology Advisory

Delivery model
On-site, Virtual, Hybrid

Client need

Opening a new hospital or switching major systems is high risk: build, testing, training and cutover must come together on a fixed date, and many organizations lack the governance, risk tracking and readiness checkpoints to manage it.

Questions we help you answer

- Are we on track to go live safely on our opening date?
- How do we manage risks, issues and decisions across a complex activation?
- Will our people be trained and ready before go-live?

What you receive

- Due diligence and an activation plan aligned to a greenfield timeline
- Project governance and RIDAC set-up, with status reporting and communications templates
- Validation, testing and training plan review
- 90/60/30-day go-live readiness assessments
- Cutover, go-live support and stabilization recommendations

How it works

Remote due diligence and plan reviews, with recurring virtual advisory sessions aligned to the activation timeline. Cleveland Clinic experts review governance, build validation, testing, training and cutover plans and join readiness checkpoints. In-person readiness walkthroughs or command center visits are recommended for the highest-risk milestones.

Expected outcomes

- ✓ Clear governance and decision-making through go-live
- ✓ Objective, milestone-based go-live readiness
- ✓ High caregiver training completion before go-live
- ✓ Smoother go-live and faster stabilization