Digital Hospital Activation & Readiness

Cleveland Clinic's proven activation playbook to bring people, processes and technology to a safe, on-time digital go-live.

CATEGORY	TYPICAL DURATION	DELIVERY MODEL
Digital & Technology Advisory	12 to 18 months (aligned to go-live)	On-site, Virtual, Hybrid

01 CLIENT NEED

Opening a new hospital or switching major systems is high risk: build, testing, training and cutover must come together on a fixed date, and many organizations lack the governance, risk tracking and readiness checkpoints to manage it.

02 WHY CLEVELAND CLINIC

Cleveland Clinic activates its own facilities and systems with a standard Global Design and Activation Playbook. Across 9 major implementations in 3 years, more than 13,000 caregivers were trained (94% before go-live), about 1,500 served as EHR champions and more than 12,000 devices were deployed. Clients gain a proven governance model, RIDAC discipline (risks, issues, decisions, actions, changes) and objective readiness checkpoints.

03 WHAT YOU RECEIVE

- Due diligence and an activation plan aligned to an ideal greenfield timeline (from about 15 months before go-live)
- Project governance and RIDAC set-up, with status reporting and communications templates
- Validation, testing and training plan review
- 90/60/30-day go-live readiness assessments
- Cutover, go-live support and stabilization recommendations

04 HOW IT WORKS

On-site / Virtual / Hybrid | 12 to 18 months (aligned to go-live)

Remote due diligence and plan reviews, with recurring virtual advisory sessions aligned to the activation timeline. Cleveland Clinic experts review governance, build validation, testing, training and cutover plans and join readiness checkpoints. In-person readiness walkthroughs or command center visits are recommended for the highest-risk milestones.

Runs from about 15 months before go-live, with readiness assessments at 90, 60 and 30 days and up to 3 months of stabilization.

05 WHAT WE NEED FROM YOU

- Executive sponsor and steering committee
- Program and project managers, with project plans, timelines and status reports
- Application, infrastructure and training teams, EHR champions and operational leads

06 EXPECTED OUTCOMES

- Clear governance and decision-making through go-live
- Objective, milestone-based go-live readiness
- High caregiver training completion before go-live
- Smoother go-live and faster stabilization